

Travel PRD ↔ Codebase Gap Analysis — 2026-06-12

Source PRD: TRAVEL_CRM_PRD.md (master travel PRD, §4 functional requirements + §5–§9 build plan) **As-of:** repo state on 2026-06-12 (latest version v3.9.4, 2026-06-08) **Method:** fresh code-verification sweep (5 parallel exploration passes over `backend/routes/` , `backend/cron/` , `backend/lib/` , `backend/services/` , `backend/prisma/schema.prisma` , `frontend/src/pages/travel/` , seed files) cross-checked against TRAVEL_CRM_GAP_AUDIT_2026-05-22.md, TODOS.md, CREDS_TRACKER.md, DECISIONS_TRACKER.md, MANUAL_CODING_BACKLOG.md, TRAVEL_BIG_SCOPE_BACKLOG.md.

Status legend: ✔ SHIPPED · ● PARTIAL (core shipped, pieces missing) · ⚡ STUB (code complete in stub mode, blocked on external credentials/decision) · ✖ MISSING (no code) · ⏸ DEFERRED (explicitly out of Phase 1 per contract)

1. Executive summary

The Phase 1 (TMC + RFU) functional surface of the travel PRD is **essentially built**. All 23 travel Prisma models, ~15 travel route files, 6 travel cron engines, the full vertical config (theme, sidebar, landing route, seed), and ~48 travel frontend pages exist — plus a substantial layer beyond the original PRD (Quote Builder, Travel Billing/GST, Supplier Master, Marketing Flyer, TMC Catalogue, Visa Sure Phase 3 pages).

What is actually pending falls into four buckets:

- 1. **Genuine code gaps** (buildable today, nothing external needed) — ~9 items, mostly small (§5.A).
- 2. **Cred-blocked stubs** — ~10 integrations fully wired in stub mode awaiting credential drops from Travel Stall/Yasin (Q9 Wati is the biggest: 10 consumers) (§5.B).
- 3. **Decision-blocked items** — counsel sign-offs, vendor picks, product calls (§5.C).
- 4. **Big-scope deferred builds** — Chrome flight plugin, airline check-in automation, Booking/Expedia, etc.; contractually Phase 1.5/2/3 (§5.D).

2. Status by PRD section

§4.1 Lead intake + sales funnel

Requirement	Status	Evidence	Note
Multi-source enquiry capture + auto source tag + UTM	✔	<code>backend/routes/travel_inbound_leads.js</code> ; <code>Contact.subBrand</code>	7-channel enum (voyagr, webform, whatsapp, ads, adsgpt, metaads, manual)
Rule-based brand assignment (lead routing × subBrand)	●	<code>backend/lib/leadAutoRouter.js</code> (wellness-only)	subBrand tagging works; travel routing-rule UI filter not wired (waiting on Yasin rule definitions)
8-status pipeline + 8 lost reasons seeded	✔	<code>backend/prisma/seed-travel.js</code> (seedPipelineTaxonomies)	Per Q10 "accept GS defaults"
Diagnostic-first guard	●	<code>backend/routes/travel_itineraries.js</code> (<code>assertCompletedDiagnostic</code>)	Enforced on itinerary creation; not confirmed on travel quote creation — verify/extend
AI qualification call (Callified.ai, Eng/Hin/Urdu)	⚡	<code>backend/services/callifiedClient.js</code> (stub), <code>backend/routes/callified.js</code>	\$100/mo cap + 90s ceiling wired; blocked on Q1 Callified creds
Form-vs-call comparison + mismatch flag	✔	<code>backend/routes/travel_diagnostics.js</code> (compare endpoint), <code>TravelDiagnostic.formVsCallJson</code>	LLM-routed; live mode needs Q11 keys
AI-to-advisor handover (WA + CRM alert)	●	<code>backend/cron/travelDiagnosticAdvisorAlerts.js</code>	CRM Notification shipped; WhatsApp leg stubbed (Q9)
Manager view (workload across brands)	●	<code>backend/routes/travel_dashboard.js</code> , <code>frontend/src/pages/travel/Dashboard.jsx</code>	Dashboard live; staff-wise pending/delayed workload aggregation not verified — confirm/extend

Requirement	Status	Evidence	Note
Lead source attribution through closure	✓	inbound leads + dashboard breakdowns	

§4.2 Diagnostic engine

Requirement	Status	Evidence	Note
Diagnostic builder (Q-bank per sub-brand)	●	frontend/src/pages/travel/DiagnosticBuilder.jsx , bank routes in travel_diagnostics.js	Visual + JSON editor with version-on-write immutability; Phase-1 "request change" ticket button missing
Weighted scoring + 4 classification bands	✓	backend/lib/travelDiagnosticScoring.js ; TMC: backend/lib/tmcDiagnosticEngine.js + tmcLeadQuality.js	RFU/TS/VS weighted-sum; TMC deterministic 12-Q engine
Branded PDF report → WA + email on completion	✓/🔥	backend/services/pdfRenderer.js , travel_diagnostics.js	PDF generation shipped; WA/email send stubbed (Q9)
Auto CRM record creation on submit	✓	public submit in travel_diagnostics.js (contact dedupe + TravelDiagnostic + lead link)	
TMC curriculum mapping	✓	buildCurriculumFit in travel_diagnostics.js , TravelCurriculumMapping model, CurriculumAdmin.jsx	Real mapping content awaited from TMC academic coordinator (Q13)
Visa Sure risk flagging	●	backend/cron/visaRiskFlagEngine.js (13 rules R1–R13)	Engine live; 4 rule classes deferred on product calls PC-1..PC-5 (embassy catalogue, family detection, LLM narrative)
LLM advisor talking points + multi-LLM router	✓/🔥	backend/lib/llmRouter.js (per-task routing table), talking-points regen endpoint	Real-mode blocked on Q11 API keys
Public diagnostic routes (incl. /p/tmc/readiness)	✓	public submit + TMC readiness report endpoints; server.js openPaths	
Advisor-alert cron (30-min stall escalation)	✓	backend/cron/travelDiagnosticAdvisorAlerts.js	

§4.3 Itinerary / package builder

Requirement	Status	Evidence	Note
RFU unified-search quotation engine + version chain	✓	travel_itineraries.js , Itinerary / ItineraryItem (+ parentItineraryId) , lib/travelPricing.js , ItineraryEditor.jsx	WA delivery stubbed (Q9)
Hotel rate comparator (RateHawk P1)	🔥	backend/services/ratehawkClient.js (stub), routes/ratehawk.js , lib/quoteRanker.js	Real-mode blocked on Q19 RateHawk creds; Booking/Expedia stub exists (bookingExpediaClient.js) for P1.5
RFU preference filters (Haram/Kaaba-facing, floor, room cat.)	●	RfuLeadProfile (seat/meal prefs only)	Hotel-attribute fields (view/floor) not modeled in cost master; filter UI still raw JSON
Transport pricing + seasonal calendar	✓	TravelSeasonCalendar , routes/travel_pricing.js	
Cost master admin	✓	routes/travel_cost_master.js , CostMaster.jsx	
Markup rules (per-airline/route/fare-bucket, agent-scoped)	✓	TravelMarkupRule , travel_pricing.js , PricingRules.jsx	
Branded itinerary PDF + retrievable versions	✓	pdfRenderer.js , GET /:id/pdf	
Flight Quotation Chrome plugin	●/🔥	backend endpoint routes/travel_flight_quotes.js (X-API-Key auth) only	Extension package does not exist (no flight-plugin/); CRX signing/auto-update infra absent; ~10–15 eng-days, separate repo per DC-1

Requirement	Status	Evidence	Note
In-CRM fallback flight quote page (<code>FlightQuoteAgent.jsx</code>)	✗	—	Backend quote endpoint exists; no frontend fallback page
TMC trip itinerary template	✓	<code>ItineraryTemplates.jsx</code> , microsite renders from trip	

\$4.4 Quote / invoice / payment

Requirement	Status	Evidence	Note
Quotation upload (Travel Stall)	✓	generic <code>ContactAttachment</code> + Quote reuse	PRD marks this REUSE; no gated variant needed for P1
Visa Sure manual-vs-structured quotation	●	<code>VisaApplication.complexCase</code> flag	Flag exists; complexity gate on quote route not wired
Invoice with CGST/SGST/IGST + receipts + refunds	✓	<code>TravelInvoice</code> / <code>TravelInvoiceLine</code> , <code>routes/travel_invoices.js</code> , <code>lib/tcsCalculation.js</code> , <code>lib/gstStateCodeResolver.js</code>	Credit-note refund chain; TCS; tax preview
CA / Tally export	●	generic <code>routes/accounting.js</code> (Tally XML, cross-vertical)	Travel-invoice-specific Tally-XML / CA-CSV exporters missing ; sample CA export (Q5) awaited for parity test
Excel Software for Travel bridge	✗ / 🚫	—	No client, no stub; blocked on Q8 vendor API docs
Per-entity payment tracking	✓	<code>Invoice.legalEntityCode</code> (schema:1088), <code>TmcTrip.legalEntity</code> , <code>Tenant.subBrandConfigJson</code>	
TMC payment plans + instalment reminders	✓ / 🚫	<code>TripPaymentPlan</code> / <code>TripInstalmentPayment</code> , <code>routes/travel_trip_billing.js</code> , <code>cron/tripPaymentReminders.js</code>	Reminder dispatch stubbed (Q9)

\$4.5 Booking + supplier coordination

Requirement	Status	Evidence	Note
TmcTrip auto-create → microsite + plan + checklist + rooming	✓	<code>routes/travel_trips.js</code> , <code>travel_microsites.js</code> , <code>travel_trip_billing.js</code>	
TMC microsite (public UUID view, OTP-gated sensitive, teacher OTP)	✓ / 🚫	<code>travel_microsites.js</code> , <code>PublicTripMicrosite.jsx</code> , <code>TripMicrosite</code> / <code>TripMicrositeOtp</code>	OTP delivery via WhatsApp stubbed (Q9); dynamic subdomain blocked on Q21 DNS/wildcard SSL
Parent/teacher registration portal (passport OCR, Aadhaar/DigiLocker, consent)	● / 🚫	<code>routes/travel_passport.js</code> , <code>DigilockerSession</code> model, <code>services/passportOcrClient.js</code> (stub), <code>services/digilockerClient.js</code> (stub+real modes), <code>PassportVerificationQueue.jsx</code> , <code>TravelKycCallback.jsx</code>	Passport OCR blocked on PC-1 vendor pick + creds; DigiLocker blocked on Q3 creds; consent legal copy awaiting counsel (Q2)
Rooming allocation + downloadable list	✓	<code>RoomingAssignment</code> , rooming CRUD + <code>rooming.xlsx</code> export, <code>TripDetail.jsx</code> tab	
Departure + per-student document checklist	✓	<code>TripDocumentRequirement</code> , trips routes, <code>TripDetail</code> tab	
RFU customer database (full profile)	✓	<code>RfuLeadProfile</code> , <code>routes/travel_rfu_profiles.js</code> , <code>RfuCustomerProfile.jsx</code>	All PRD fields present
Duplicate detection incl. passport key	✓	<code>utils/deduplication.js</code> (<code>findDuplicateContactByPassport</code>), 409 DUPLICATE_PASSPORT	Full pop-up flow with preferences = Phase 2 by design
Login vault (AES-256-GCM + access log)	✓	<code>SupplierCredential</code> / <code>SupplierCredentialAccessLog</code> , <code>routes/travel_suppliers.js</code> , <code>lib/fieldEncryption.js</code> , <code>Suppliers.jsx</code>	Masked-by-default, ADMIN reveal, every access logged

§4.6 Web check-in

Requirement	Status	Evidence	Note
P1A tracking + delivery (scheduler, reminders, boarding-pass upload/delivery, dashboard)	✓ / 	<code>cron/webCheckinScheduler.js</code> , <code>routes/travel_webcheckin.js</code> , <code>WebCheckin</code> model, <code>WebCheckinQueue.jsx</code>	WA reminder/delivery stubbed (Q9)
P1B top-4 airline automation (IndiGo/Al/Vistara/Emirates)	✗ / 	PRD_AIRLINE_WEBCHECKIN_AUTOMATION.md: all 13 FRs  NOT-STARTED	Blocked on decisions DC-1..DC-5; ~5–7 eng-days; fallback-to-agent path already live via P1A

§4.7 Visa documents + compliance / document security

Requirement	Status	Evidence	Note
VisaApplication + server-enforced status machine	✓	<code>VisaApplication</code> model, <code>routes/travel_visa.js</code> (VALID_STATUSES)	Phase 3 work largely landed early
Document checklist per visa type/passenger	✓	<code>VisaDocumentChecklistItem</code> , checklist routes, <code>visa/Checklists.jsx</code>	
Rejection-recovery program		<code>rejectionHistoryJson</code> , <code>priorApplicationId</code> , risk rules R12/R13	Dedicated program-enrolment model deferred (PC-2)
Advisor risk dashboard + cron	✓	<code>cron/visaRiskFlagEngine.js</code> , <code>visa/AdvisorDashboard.jsx</code> , <code>visa/Applications.jsx</code> , <code>routes/travel_visa_analytics.js</code>	
Document security model (Response B.2)		encryption ✓ (<code>lib/fieldEncryption.js</code>); retention engine ✓ (entity map); read audit partial	Gaps: no dynamic watermark on rendered docs; no share-link expiry (<code>shareToken</code> has no <code>expiresAt</code>) or revoke; no per-document view/download/share audit rows; per-type retention (passport 24m / call 12m / financial 84m) not fully seeded
Aadhaar via Digilocker		<code>DigilockerSession</code> FSM, <code>digilockerClient.js</code>	Q3 creds

§4.8 Customer communications

Requirement	Status	Evidence	Note
Embedded WhatsApp + conversation logging	✓	<code>routes/travel_whatsapp.js</code> , <code>WhatsAppChat.jsx</code> / <code>WhatsAppLog.jsx</code> / <code>WhatsAppTemplates.jsx</code>	
Wati BSP client, per-sub-brand WABA config	✓ / 	<code>services/watiClient.js</code> , <code>lib/subBrandConfig.js</code> , <code>Tenant.subBrandConfigJson</code>	Code fully wired incl. per-sub-brand resolution; all outbound sends in stub mode pending Q9 (3 WABA numbers + Meta token) — 10 consumers (7 crons + 3 endpoints) flip on cred drop
Email / Calendar / Meet	✓ (reuse)	existing machinery + <code>calendar_google.js</code>	No travel-specific Meet consultation flow (acceptable per PRD reuse intent)
Drive folder auto-creation on trip confirm		<code>services/googleDriveClient.js</code> (stub), <code>TmcTrip.driveFolderId</code>	Q1/Q7 Workspace creds
Umrah journey reminders	✓ / 	<code>cron/travelJourneyReminders.js</code> , <code>cron/travelMilestoneRemindersEngine.js</code> , <code>MilestoneTracker.jsx</code>	Send stubbed (Q9)
Religious-guidance content delivery	✓	<code>cron/religiousGuidanceEngine.js</code> , <code>ReligiousGuidancePacket</code> model, <code>ReligiousPackets.jsx</code>	3 placeholder packets; real content owed by Yasin

Requirement	Status	Evidence	Note
Post-trip feedback survey	✓	<code>cron/tripPostTripFeedback.js</code> + Survey reuse	
Birthday / anniversary greetings	⏮	—	Phase 2 by design (B7 in MANUAL_CODING_BACKLOG, 2–3d)

\$4.9 Reports / dashboards

Requirement	Status	Evidence	Note
Management cross-brand KPI dashboard	✓	<code>routes/travel_dashboard.js</code> , <code>Dashboard.jsx</code>	
TMC analytics	✓	<code>routes/travel_reports.js</code> (/tmc)	revenue-by-destination, repeat-school, margin, conversion-by-score
RFU analytics	✓	<code>routes/travel_reports.js</code> (/rfu)	revenue/conversion by tier, repeat customers
Visa Sure analytics	✓	<code>routes/travel_visa_analytics.js</code> , <code>visa/Reports.jsx</code>	landed with Phase 3 work
Travel Stall analytics	●	scaffolded endpoint in <code>travel_reports.js</code>	Phase 2 — business logic pending
Platform-wise marketing reports (AdsGPT)	⚠	<code>services/adsGptClient.js</code> (stub, \$50/mo cap)	Q1 AdsGPT creds
TMC per-trip ops dashboard	✓	trips detail route + <code>TripDetail.jsx</code> (students/payments/docs/rooming/readiness)	

\$6.3 Cron engines

PRD engine	Status	Actual file
webCheckinScheduler	✓	<code>backend/cron/webCheckinScheduler.js</code>
webCheckinAutomation	✗/⏮	— (P1B deferral, DC-1..5)
tripPaymentReminders	✓	<code>backend/cron/tripPaymentReminders.js</code>
travelJourneyReminders	✓	<code>backend/cron/travelJourneyReminders.js</code> (+ <code>travelMilestoneRemindersEngine.js</code> , <code>religiousGuidanceEngine.js</code>)
tripPostTripFeedback	✓	<code>backend/cron/tripPostTripFeedback.js</code>
travelDiagnosticAdvisorAlerts	✓	<code>backend/cron/travelDiagnosticAdvisorAlerts.js</code>

\$7 Frontend pages (PRD plan → actual)

Shipped (mapping to actual filenames): Dashboard, Leads, LeadDetail, DiagnosticBuilder/Diagnostics/DiagnosticDetail, DiagnosticWizard (preview + public), ItineraryEditor (builder), ItineraryDetail/Itineraries, CostMaster, PricingRules (markup rules), Suppliers + SuppliersAdmin (vault), Trips, TripDetail (ops dashboard + rooming + payment plan + doc checklist tabs), TmcMicrositePreview, PublicTripMicrosite, WebCheckinQueue, RfuCustomerProfile, MilestoneTracker (journey), Reports, visa/Applications, visa/AdvisorDashboard, visa/Checklists, visa/Dashboard, visa/Reports, visa/EmbassyRulesAdmin.

Not present: `FlightQuoteAgent.jsx` (in-CRM flight quote fallback — ✗), dedicated `TravelStallFamilyQuiz.jsx` (● covered generically by DiagnosticWizard + seeded Travel Stall bank; dedicated quiz UX is Phase 2), dedicated `RfuJourneyReminders.jsx` (● covered by MilestoneTracker).

Beyond-PRD pages shipped: QuoteBuilder/QuotesAdmin/QuoteTemplates, InvoicesAdmin, Payables, CommissionProfilesAdmin, CancellationPolicies, MarketingFlyerStudio/FlyerTemplates/FlyerShareAdmin, SightseeingMaster, SchoolTermCalendar, CurriculumAdmin, TmcCatalogueAdmin, InboundLeads, TravelCustomerPortal, TravelStallDashboard, PassportVerificationQueue, PoiPendingApprovalQueue, WhatsApp suite, TravelKycCallback.

\$8 Vertical config + \$5.2 model extensions

All shipped: `Tenant.vertical="travel"` + `subBrandConfigJson` , `Contact.subBrand` , `Deal.subBrand` + `diagnosticId` , `Booking.tripId` + `itineraryId` , `Invoice.legalEntityCode` , `User.subBrandAccess` , `renderTravelNav()` in Sidebar, `theme/travel.css` ([data-

`vertical="travel"] )` , `/travel` landing redirect, `prisma/seed-travel.js` (tenant + sub-brand configs + users + Q-banks + samples). ✔ — no gaps.

§9 External integrations

Integration	Status	Note
Wati BSP	🔥 code-complete stub	Q9 — highest fan-out blocker (10 consumers)
Meta WA Cloud API, Email, SMS, Calendar, Razorpay/Stripe, Sentry, RBAC	✔ reuse	unchanged
Callified.ai / Exotel	🔥 stub	Q1 Callified creds
Google Drive client	🔥 stub	Q1/Q7 Workspace creds
RateHawk	🔥 stub (<code>ratehawkClient.js</code>)	Q19 production creds
Booking.com / Expedia	🔥 stub (<code>bookingExpediaClient.js</code>)	Phase 1.5, commercial agreement pending
DigiLocker	🔥 stub+real modes	Q3 creds
Passport OCR	🔥 stub	PC-1 vendor decision (DocAI vs Form Recognizer) + creds
AdsGPT	🔥 stub	Q1 creds
LLM router (Perplexity/Claude/Gemini/GPT)	✔ code / 🔥 keys	Q11 keys
Excel Software for Travel	✖	Q8 — no docs, no stub yet
Tally exporter	●	generic <code>accounting.js</code> only; travel-specific exporter missing
Airline portal automation	✖/📄	P1B deferral
Chrome flight plugin	✖/📄	separate-repo decision; backend endpoint ready

3. What is PENDING — consolidated

A. Code gaps — buildable now, no external dependency

#	Item	Size	Where
A1	In-CRM fallback flight quote page (<code>FlightQuoteAgent.jsx</code> at <code>/travel/flights/quote</code>)	~1–2d	frontend; backend endpoint already exists (<code>travel_flight_quotes.js</code>)
A2	Travel-invoice Tally-XML + CA-CSV exporters	~1–2d	extend <code>routes/travel_invoices.js</code> ; parity test needs Q5 sample
A3	Document-security hardening: dynamic watermark on rendered docs; <code>shareToken</code> expiry (default 7d/max 30) + revoke; per-document view/download/share audit rows	~2–3d	<code>pdfRenderer</code> + <code>itinerary/visa</code> doc routes + schema migration (<code>expiresAt</code>)
A4	Per-type retention seeding (passport 24m post-trip, call 12m, financial 84m, diagnostic lifetime)	~0.5d	retention engine policies (Q14 defaults accepted)
A5	Diagnostic builder Phase-1 "request change" ticket button	~0.5d	<code>DiagnosticBuilder.jsx</code> + ticket route
A6	Visa Sure complexity gate on quotation route (manual vs structured by <code>complexCase</code>)	~0.5d	<code>quote/visa</code> routes
A7	RFU hotel preference attributes (Haram/Kaaba-facing, floor, room category) in cost-master schema + filter UI polish (currently raw JSON)	~1–2d	<code>TravelCostMaster.attributesJson</code> conventions + <code>ItineraryEditor</code> UI
A8	Lead-routing rule UI filter on <code>subBrand</code>	~0.5d	<code>LeadRouting</code> page + rule schema (content needs Yasin's rules)
A9	Verify/extend: diagnostic-first guard on travel quote creation (itineraries guarded); manager staff-workload aggregation on travel dashboard	~0.5–1d	<code>travel_quotes*.js</code> , <code>travel_dashboard.js</code>

B. Cred-blocked — code shipped in stub mode, flips on credential drop (owner: Yasin / Travel Stall unless noted)

Q-marker	Credential	Unblocks	Swap effort
Q9 Wati WhatsApp	3 WABA IDs + Meta System User token	10 consumers — 7 crons + 3 endpoints (diagnostic PDF send, OTP, reminders, boarding pass, journey/religious/payment reminders)	1–2d
Q11 LLM keys	Perplexity/Gemini/Claude/GPT)	talking points, form-vs-call, call summaries, cost dashboard	1d
Q22 Brand assets	logos/palettes/fonts/PDF covers per sub-brand	4 PRDs at once (branding, flyers, billing PDFs, theme) — highest fan-out	varies
Q3 Digilocker	client ID/secret	real Aadhaar KYC in TMC parent registration	1d
Q19 RateHawk	production API key/ID	RFU lowest-rate auto-pick	~1d (stub client exists)
Q1 Section-13 packet	Callified + AdsGPT + Workspace admin et al.	AI calling, marketing reports, Drive folders	1–2d each
PC-1 Passport OCR vendor	DocAI vs Form Recognizer pick + creds	passport auto-extract	1–2d
Q8 Excel Software	vendor REST/CSV docs	accounting bridge (client not yet written)	3–5d post-docs
Q21 DNS + wildcard SSL	*.tmc.travelstall.in	microsite dynamic subdomains	ops
Q6 On-prem hosting access	SSH/DNS/infra handover	Phase-1 deploy target (see risk R11)	ops, W0 call

C. Decision / product-call blocked

- **Q2** Aadhaar consent legal copy — GS draft done (TRAVEL_AADHAAR_CONSENT_DRAFT.md); awaiting Travel Stall counsel sign-off (~15 min swap after).
- **Q13** TMC curriculum mapping content — table source awaited from TMC academic coordinator (engine + admin UI ready).
- **PC-1..PC-5** Visa risk-rule product calls — embassy rejection-rate catalogue, family/dependents detection, LLM narrative.
- **DC-1..DC-5** airline check-in automation architecture calls (gates P1B build).
- Security design calls A1–A4 in MANUAL_CODING_BACKLOG.md (JWT→HttpOnly cookies #914/#915, CSP nonce #917, sequential→opaque IDs #918, IDOR middleware #919–#921) — travel-security cluster, design call first.

D. Big-scope deferred builds (contractual Phase 1.5 / 2 / 3)

Item	Phase	Est.
Chrome flight-quote plugin (Manifest V3, signed CRX, auto-update, separate repo)	P1 W3 commitment, not started	10–15d
Airline web check-in automation P1B (top-4) + Tier-2 airlines	P1 W4 commitment / P1.5	5–7d + 1–2d/airline
Booking.com / Expedia direct APIs	P1.5 (commercial agreement pending)	7–10d per provider
Excel Software API bridge	P1.5 (post Q8)	3–5d
Admin-editable diagnostic scoring (edit-with-audit + sandbox)	P1.5 (Q16)	2d
Travel Stall: dedicated Family-Quiz UX + recommendations PDF + booking flow + analytics logic	Phase 2	multi-day
Customer-duplicate full pop-up flow with preferences	Phase 2	small
Birthday / anniversary greetings	Phase 2	2–3d
Visa Sure rejection-recovery enrolment model + residual rules	Phase 3 (most of Phase 3 already landed)	small–medium

 **Contract note:** the Chrome flight plugin (W3 exit gate) and top-4 airline check-in automation (W4 exit gate) are the only two **Phase-1-committed** deliverables with no build started. Everything else pending is either cred/decision-blocked or contractually later-phase.

4. Top blockers by blast radius (action list for Yasin / GS)

1. **Q22 brand assets** — unblocks 4 PRDs simultaneously.
 2. **Q9 Wati** — flips 10 stubbed consumers to live messaging.
 3. **Q11 LLM keys** — flips all AI surfaces to real mode.
 4. **Q3 DigiLocker + Q2 consent sign-off** — completes TMC parent registration end-to-end.
 5. **Q19 RateHawk** — completes the RFU quotation engine's lowest-rate pick.
 6. **Decision to start the Chrome plugin + airline automation builds** — the two Phase-1 contract items not yet started (DC-1..DC-5).
 7. **Q6/R11 on-prem infra handover call** — deploy-target risk flagged ● in TRAVEL_CRM_RISKS.md.
-

5. Open risks (from TRAVEL_CRM_RISKS.md, unchanged by this audit)

- ● R2 — 6-week timeline (~87 eng-days, zero slack) — largely mitigated by the build state above, but the two unstarted contract items (plugin + automation) carry it.
 - ● R3 — Chrome extension auto-update outside Web Store.
 - ● R11 — on-prem hosting operational complexity (NEW; W0 handover call pending).
 - ● R1 (Section-13 packet), R7 (LLM cost observability), R8 (Aadhaar legal).
-

Generated 2026-06-12 from a fresh 5-pass code-verification sweep. Predecessor audit: TRAVEL_CRM_GAP_AUDIT_2026-05-22.md.